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ESTIMATE RUN 06/06/2008

ESTIMATE SUMMARY 08:22:24

CONTID: C16445         ESTIMATE NO: 0002 PROG 2005

PCN: 16445-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 NORTH OF HOTCHKISS PERCENT TIME:

PROJECT NO: STA133A-034                   

SH 133 NORTH OF HOTCHKISS

NAME OF ROAD: 133A

PROJECT COUNTIES: DELTA

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 05/31/2008 DATE TIME STARTED 03/19/2008

P.O. BOX 566 DATE LET 01/03/2008 DATE WORK BEGAN 04/28/2008

 DATE AWARDED 01/08/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 03/19/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,312,659.80 PARTICIPATING $ $ 1,299,967.33

AWARD PROJECT AMT: 4,147,695.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -32,257.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.36

TIME ALLOW:

ORIG TIME ALLOW:

55 WORK DAYS

WORK DAYS55

31.05%

2,973,431.47

1,299,967.33

1,299,967.33

1,267,709.85

$

$

$

$

1,339,228.33

0.00

1,339,228.33

0.00

1,339,228.33

-33,435.31

0.00

1,305,793.02

0.00

AMOUNT DUE 1,305,793.02 1,267,709.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,267,709.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

20.0
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PCN: 16445-BID    ESTIMATE RUN 06/06/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0002 08:22:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,217.000 0.000

SY  0.000 0.00

3.30000 0.000 0.00

202-00240  
 

0010 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300  
 

0015 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

203-00100  
 

0020 BLADING 37.000 7.500

HOUR 2.500 350.00

140.00000 10.000 1,400.00

203-01500  
 

0025 EROSION LOG (8 INCH) 65.000 0.000

LF  60.000 6,000.00

100.00000 60.000 6,000.00

208-00007  
 

0030 EROSION CONTROL SUPERVISOR 10.000 2.000

DAY 2.000 400.00

200.00000 4.000 800.00

208-00206  
 

0035 *RESET GUARDRAIL TYPE 3 2,415.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

210-01130  
 

0040 *RESET END ANCHORAGE 18.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-01200  
 

0045 *ADJUST GUARDRAIL 5,175.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

210-04200  
 

0050 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-01005  
 

0055 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-06007  
 



CONTID: C16445         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16445-BID    ESTIMATE RUN 06/06/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0002 08:22:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0060 AGGREGATE BASE COURSE (CLASS 7) 5,843.000 0.000

TON 48.060 961.20

20.00000 48.060 961.20

304-07000  
 

0065 *HYDRATED LIME 542.000 0.000

TON 347.030 57,259.95

165.00000 347.030 57,259.95

307-00000  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

403-00721  
 

0075 HOT MIX ASPHALT (GRADING SX) (75) 29,406.000 0.000

TON 4,141.740 157,386.12

38.00000 4,141.740 157,386.12

403-34701  
 

0080 *COLD BITUMINOUS PAVEMENT (RECYCLE) 163,980.000 0.000

SY  128,031.000 268,865.10

2.10000 128,031.000 268,865.10

406-09500  
 

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,248.000 0.000

TON 0.000 0.00

485.00000 0.000 0.00

411-03342  
 

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 580.000 0.000

TON 261.570 104,628.00

400.00000 261.570 104,628.00

411-03352  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 17,617.000 0.000

GAL 4,360.000 8,720.00

2.00000 4,360.000 8,720.00

411-10255  
 

0100 RECYCLING AGENT 200,000.000 0.000

GAL 152,507.000 366,016.80

2.40000 152,507.000 366,016.80

411-90040  
 

0105 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY  0.000 0.00

50.00000 0.000 0.00

420-00130  
 

0110 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02005  
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PCN: 16445-BID    ESTIMATE RUN 06/06/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0002 08:22:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0115 *MOBILIZATION 0.920 0.000

L S 0.514 206,628.00

402,000.00000 0.514 206,628.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 0.920 0.000

L S 0.460 4,600.00

10,000.00000 0.460 4,600.00

626-01000  
 

0125 *PAVEMENT MARKING PAINT 3,000.000 0.000

GAL 1,008.000 31,248.00

31.00000 1,008.000 31,248.00

627-00001  
 

0130 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 90.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

627-00003  
 

0135 *EPOXY PAVEMENT MARKING 623.000 0.000

GAL 0.000 0.00

95.00000 0.000 0.00

627-00005  
 

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III)(INLAID) 300.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

627-03010  
 

0145 *FLAGGING 2,300.000 63.000

HOUR 1,051.500 28,390.50

27.00000 1,114.500 30,091.50

630-00000  
 

0150 *PILOT CAR OPERATION 552.000 0.000

HOUR 214.250 14,997.50

70.00000 214.250 14,997.50

630-00001  
 

0155 *TRAFFIC CONTROL INSPECTION 21.000 2.000

DAY 11.000 1,760.00

160.00000 13.000 2,080.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 46.000 5.000

DAY 20.000 14,000.00

700.00000 25.000 17,500.00

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 2.000

EACH 6.500 292.50

45.00000 8.500 382.50

630-80341  
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PCN: 16445-BID    ESTIMATE RUN 06/06/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0002 08:22:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 9.000

EACH 16.500 742.50

45.00000 25.500 1,147.50

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80343  
 

0180 *PORTABLE MESSAGE SIGN PANEL 144.000 4.000

DAY 58.000 3,770.00

65.00000 62.000 4,030.00

630-80359  
 

0185 *DRUM CHANNELIZING DEVICE 22.000 0.000

EACH 11.000 495.00

45.00000 11.000 495.00

630-80360  
 

0190 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80363  
 

0195 *TRAFFIC CONE 100.000 5.000

EACH 21.000 147.00

7.00000 26.000 182.00

630-80380  
 

0200 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,200.00000 0.000 0.00

630-80510  
 

0205 *MOBILE PROFILOGRAPH OPERATION ZONE 3.000 0.500

DAY 0.500 500.00

1,000.00000 1.000 1,000.00

630-80570  
 

0210 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0215 F/A FUEL COST ADJUSTMENT 22,000.000 0.000

F A 8,694.160 8,694.16

1.00000 8,694.160 8,694.16

700-70016  
 

0220 F/A ON-THE-JOB TRAINEE 1,152.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 16445-BID    ESTIMATE RUN 06/06/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0002 08:22:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0225 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0230 F/A QUALITY INCENTIVE PAYMENT 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0235 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A RAILROAD FLAGGING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

CAT 0200 $1,286,852.33 1,295,113.33CURRENT AMT 4,086,308.10 $$

CAT NO0201 SH 187 

0245 *REMOVAL OF ASPHALT MAT (PLANING) 3,679.000 0.000

SY  0.000 0.00

3.30000 0.000 0.00

202-00240  
 

0250 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

203-00100  
 

0255 BLADING 3.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
 

0260 EROSION LOG (8 INCH) 0.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

208-00007  
 

0265 EROSION CONTROL SUPERVISOR 0.000 0.000

DAY 0.000 0.00

200.00000 0.000 0.00

208-00206  
 

0270 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-01005  
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PCN: 16445-BID    ESTIMATE RUN 06/06/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0002 08:22:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SH 187 

0275 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-06007  
 

0280 AGGREGATE BASE COURSE (CLASS 7) 276.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-07000  
 

0285 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

403-00721  
 

0290 HOT MIX ASPHALT (GRADING SX) (75) 1,762.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-34701  
 

0295 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 110.000 0.000

TON 0.000 0.00

485.00000 0.000 0.00

411-03342  
 

0300 EMULSIFIED ASPHALT (SLOW-SETTING) 801.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0305 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY  0.000 0.00

50.00000 0.000 0.00

420-00130  
 

0310 *MOBILIZATION 0.080 0.000

L S 0.045 18,090.00

402,000.00000 0.045 18,090.00

626-00000  
 

0315 PUBLIC INFORMATION SERVICES 0.080 0.000

L S 0.040 400.00

10,000.00000 0.040 400.00

626-01000  
 

0320 *PAVEMENT MARKING PAINT 88.000 0.000

GAL 0.000 0.00

31.00000 0.000 0.00

627-00001  
 

0325 *EPOXY PAVEMENT MARKING 44.000 0.000

GAL 0.000 0.00

95.00000 0.000 0.00

627-00005  
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PCN: 16445-BID    ESTIMATE RUN 06/06/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0002 08:22:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SH 187 

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III)(INLAID) 33.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

627-03010  
 

0335 *FLAGGING 200.000 0.000

HOUR 0.000 0.00

27.00000 0.000 0.00

630-00000  
 

0340 *PILOT CAR OPERATION 48.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

630-00001  
 

0345 *TRAFFIC CONTROL INSPECTION 2.000 0.000

DAY 0.000 0.00

160.00000 0.000 0.00

630-00007  
 

0350 *TRAFFIC CONTROL MANAGEMENT 4.000 0.000

DAY 0.000 0.00

700.00000 0.000 0.00

630-00012  
 

0355 *PORTABLE MESSAGE SIGN PANEL 25.000 0.000

DAY 25.000 1,625.00

65.00000 25.000 1,625.00

630-80359  
 

0360 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

DAY 0.000 0.00

1,000.00000 0.000 0.00

630-80570  
 

CAT 0201 $20,115.00 20,115.00CURRENT AMT 195,351.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH -0.250 -3,500.00

14,000.00000 0.750 10,500.00

620-00001  
 

0370 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH -0.250 -3,500.00

14,000.00000 0.750 10,500.00

620-00012  
 

0375 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $-7,000.00 24,000.00CURRENT AMT 31,000.00 $$

PROJECT TOTAL 1,299,967.33 $ 1,339,228.33CURRENT AMT 4,312,659.80 $$


